



2009



US Army Corps of Engineers
Seattle District

WASHINGTON STATE
Joint Aquatic Resources Permit
Application (JARPA) Form [\[help\]](#)

JARPA Attachment D:
Construction sequence [\[help\]](#)

AGENCY USE ONLY

Date received: _____

Agency reference #: _____

Tax Parcel #(s): _____

TO BE COMPLETED BY APPLICANT [\[help\]](#)

UPI #: 655893-09-01 _____

Project Name: Cle Elum River Habitat Restoration Project

Use this attachment only if your project will be constructed in phases or stages. Complete the outline showing the construction sequence and timing of activities, including the start and end dates of each phase or stage.

Use black or blue ink to enter answers in white spaces below.

Phase or Stage	Start Date	End Date	Activity Description
1	June 2009	November 2009	Material and Equipment Staging
2	September 2009	December 2009	Excavate side channel inlet, construct secondary log jams, construct primary log jams
3	September 2009	June 2010	Restore disturbed areas, plant native vegetation, monitor structures, plant vegetation
4	November 2009	June 2013	Monitor and maintain vegetation, monitor structures, make adjustments if necessary after appropriate authorizations/permits are obtained

If you require this document in another format, contact The Governor's Office of Regulatory Assistance (ORA). People with hearing loss can call 711 for Washington Relay Service. People with a speech disability can call (877) 833-6341. ORA publication number: ENV-023-09