Date	Forum/Event	Purpose	Location	Meeting Type
February 17-19	Fish Committee	Present a draft schedule for WB Policy Revisions to occur in summer 2022.  o Finalize revised schedule o Initial Alternative 2 questions discussion		Webinar
2/19 through May TBD	Email or informal communications	Q&A on Alternative 2 elements		Opportunistic
May TBD	Fish Committee; Briefing	Brief Fish Committee with an update on progress: Alternative 2 policy language/clarifying questions; Describe statewide spawner recruit type Fall Chinook spawner goals and compare to WB Fall Chinook goals.  NOTE: between this meeting and the June Committee meeting staff will provide Draft policy language for Alternatives 2 and 3 via email.		Webinar
June 10	Fish Committee; Check In	Hold for special Fish Committee meeting if needed. Finalize draft language for Alternatives 2 and 3		Web Conference
June 23-25	Fish Committee; Briefing	Brief the Fish Committee with an initial analysis of the 3 alternatives.	Seattle	Hybrid/In Person
June 23-25	Fish & Wildlife Commission; Briefing, Public Comment	Brief the full Commission with an initial analysis of the 3 alternatives.  O Schedule release of alternatives and analysis for public review.	Seattle	Hybrid/In Person
Soon after 6/25	Fish Committee; Briefing	Hold for Fish Committee feedback on alternatives analysis, as needed. Release public review package.		Web Conference
July TBD	Public Meeting (Town Hall)	Take public comments on alternatives analysis.		Webinar
August 4-6	Fish Committee; Briefing	Brief the Fish Committee with final alternatives analyses.	Ocean Shores	Hybrid/In Person

August 4-6	Fish & Wildlife Commission; Briefing, Public Comment, and Decision	Meet with the full Commission with final alternatives analyses and ask for a commission decision for a preferred alternative from alternatives 1-3.	Ocean Shores	Hybrid/In Person
August TBD	SEPA	Begin SEPA review on preferred alternative*.		
August TBD	Public Meeting (Town Hall)	Take public comments on preferred alternative.		Webinar
September 22- 24	Fish & Wildlife Commission; Briefing, Decision	Brief the full Commission on public comment and ask for final approval.	Clarkston	Hybrid/In Person

<sup>\*</sup>SEPA process & timeline will be dependent on preferred alternative